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Screen Projects by Applying a “Coarse-Grained” Filter and Conducting a
Preliminary Review of Proposed Investments EvaluateEvaluateControlControl

SelectSelect

Criteria

n IT investments will undergo an initial screening process to identify:

• Initiative proposals that fail to meet a minimum set of selection criteria

• The most appropriate organizational level for reviewing the proposal (e.g., Department, agency)

• The appropriate level of management scrutiny given the type, size, and risk of the IT project

• Initiatives that duplicate or have undesirable overlaps with other investments

n The information provided by the Functional Manager (FM) during the initial screening is cursory, but enough to
identify those initiatives that have no chance of approval (e.g., do not support the mission)

n Investments that pass the filter are categorized as follows:

• Development/Modernization/Enhancement:  Includes program costs for new systems, changes or
modifications to existing or legacy systems that improve capability or performance, changes mandated by
Congress or agency leadership, personnel costs for project management, and direct support

• Steady State:  Includes investments such as personnel, maintenance of existing AISs (legacy systems),
corrective software maintenance, and replacement of broken IT equipment
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 Initiate Proposal to Identify Whether the IT Investment Meets Minimal Criteria  
EvaluateEvaluateControlControl

SelectSelect

Criteria

 

n The FM, assisted by IT personnel, identifies a potential IT investment for their organization

n The FM collects general mission, risk, and benefit/cost information about the initiative and develops a
preliminary evaluation of the investment describing how the investment addresses legislative and OMB
requirements, including:

• The initiative supports core/priority mission functions of Department/Agency

• The initiative is being undertaken because no alternative is available in the private sector

• The initiative supports work processes that have been simplified or otherwise redesigned

n The evaluation should also contain approximate life-cycle cost and expected return data; at a minimum an initial
start-up cost with preliminary life-cycle expenses should be provided

 

 

 To add an initiative, the FM selects the Investment Manager from the left frame.  Working within the Investment Manager, the FM selects
Add an Initiative and completes the necessary data entry.  The FM then completes the remaining General Information subfolders (i.e.,
Descriptive Information, Financial Information, Work Breakdown Structure Elements, and Enterprise Information Architecture) for the new
initiative. Once the general initiative information is complete, the FM opens the Selection Information folder and the Selection Screening
subfolder.  To add screening information, the FM clicks Add Screening Information and completes the screening assessment (i.e., mission
performance benefits, viability, and Department/Agency designation).  To give additional users or groups the ability to view or screen the new
initiative, the FM may click Permissions.
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 Establish Performance Measures to Identify the Specific Mission
Improvements Offered by the Initiative  

EvaluateEvaluateControlControl

SelectSelect

Criteria

 

n FMs should examine the goals described in the organization’s strategic plan, determining how and to what
extent the proposed IT initiatives will contribute to the successful accomplishment of these goals

• Performance measures should be written in mission contribution or quantitative terms (e.g., number of
customers served, staff-hours saved, dollars saved, reduction in errors)

• Qualitative improvements should also be described in measurable terms (e.g., quality of life, customer
satisfaction, user acceptance)

n Technical performance measures also need to be outlined in order to ensure that the project is successfully
implemented; technical requirements or IT-specific measures might include such key indicators as data retrieval
rates, system availability, or response time

n Performance measures form the basis from which an investment will be judged as successful; this type of
accountability facilitates an increased level of managerial discipline for project and program managers, who will
have a clear understanding of investment return expectations
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The Initiative is Designated as a Department-Level or Agency-Level Initiative
Based on Departmental Guidance EvaluateEvaluateControlControl

SelectSelect

Criteria

n Once an initiative proposal is developed, Departmental guidance determines the appropriate organization level
at which the investment should be reviewed:

• Agency:  Initiative cost is less than the current agency-designated threshold (as designated by the former
technical approval limits) and the initiative is agency-specific

• Department (EITIRB):  Initiative cost is greater than the agency-designated threshold or the initiative is
cross-cutting, administrative, or strategic

• Department (OCIO):  Initiative is related to infrastructure

n If the initiative does not meet any of the above Department-level criteria, the initiative proposal is moved into
the appropriate agency-level capital planning and investment control process

 

 

 Once the initiative’s Department/Agency designation has been determined, the FM opens the Selection Screening folder to update the
designation information for the initiative. To give the OCIO, EITIRB, or other users/groups the ability to view the information for the new
initiative and to continue through the initiative review and screening process, the FM may click Permissions within the main initiative folder.
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 For Department-Level IT Investments, the OCIO Reviews the Initiative
Proposal and the EITIRB Determines the Initiative’s Viability  

EvaluateEvaluateControlControl

SelectSelect

Criteria

 

n OCIO reviews the initiative based on its technical feasibility, its adherence to the Department’s IT standards
and architecture, and its cost

n The FM should coordinate with the OCIO to determine the level of detail required to complete the initiative
proposal for presentation to the EITIRB

n At the Department level, the EITIRB reviews initiatives against the Department’s strategic, legislative, and
budgetary goals

n Using the initiative proposal screening information provided by the FM and the OCIO, the EITIRB reviews the
initiative and accepts or rejects the proposal for further consideration

n Proposals rejected from EITIRB consideration should be reevaluated by the FM to assess areas for possible
improvement

To assess initiative viability, the EITIRB reviews the initiative information entered within the General Information and Selection Screening
folders (the OCIO is responsible for facilitating this process).  The board then accepts or rejects the new initiative for further consideration.

Agency-Level Initiatives Would Follow Similar Steps As Defined In the Agency Process
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The EITIRB Identifies a Project Sponsor Who Has Authority and
Responsibility for the Success of the Initiative EvaluateEvaluateControlControl

SelectSelect

Criteria

n The EITIRB identifies a Project Sponsor (PS) for each accepted proposal; the PS will typically be the same
person as the FM, however, in cases when the initiative is cross-cutting, strategic, or has high visibility the
EITIRB may identify a different PS

n The PS is the primary spokesperson and business leader for the initiative and is responsible for the success of
the project as it continues through the capital planning process; the PS may choose to select a program
manager to conduct the day-to-day project management

n Commercial and government best practices demonstrate that IT investments championed by a functional
“business leader” have the greatest chance of success

n The formal acceptance of ownership by a PS represents the commitment of USDA senior management to
pursue a significant investment; failure to tie the accountability chain to the highest organizational level weakens
the decision-making process and complicates USDA’s ability to deliver and manage new investments

If the PS is different than the FM of the initiative, the initiative owner clicks Transfer Initiative Ownership within the main initiative folder to
transfer the ownership of the initiative to the PS identified by the EITIRB.  Throughout the selection process, it is important to maintain a list
of initiative points of contact (i.e., Functional Manager, Project Sponsor, Technical Point of Contact, etc.) within the General Information folder
for the initiative.



Review and Compare
Initiatives

USDA IT Capital Planning and Investment Control Process:  Select Phase

Develop Initiative
Proposal

Develop Initiative
Proposal

    Rank Initiatives    Rank Initiatives

SCREEN SCORE SELECT

FM

PS

OCIO
EITIRB

EITIRB

Recommend
Investment
Portfolio

EITIRB

Approve Portfolio

Deputy Secretary

Establish
Performance

Measures FM
OCIO

Self-Assessments
• Mission
• Risk
• Cost/Benefit

• Initiative Proposals
• Selection Screening

Department-level

Agency-level

• Working Portfolio
• Scored Initiatives
• Portfolio Mix

USDA IT Portfolio

Funding Source

Perform Self-
Assessment PS

OCIO

Investment
Pool

Determine
Department/Agency

Designation

Review Initiative
Proposal

Determine
Initiative
Viability

Identify Project Sponsor
(PS)

Identify Project Sponsor
(PS)

EITIRB

Accept

Reject

OCIO
OBPA

Add Initiative to
Investment

Pool PS
OCIO

August /
September

April / May

Identify Potential
Funding Source

July

Agency
Budget
Process

Sequencing
Input/Output

Legend
FM:
PS:

OCIO:
OBPA:

EITIRB:
I-TIPS

Functional Manager
Project Sponsor
Office of the Chief Information Officer
Office of Budget and Program Analysis
Executive Information Technology Investment  Review Board

OCIO

EITIRB



II.  Select...

II-7

USDA Project Sponsors Identify a Potential Funding Source and Perform an
Initiative Self-Assessment Using Standard Decision Criteria and Scoring
Rules as an Input for EITIRB Investment Ranking EvaluateEvaluateControlControl

SelectSelect

Criteria

n Project Sponsors must identify a potential funding source in order for the EITIRB to seriously consider the
investment for selection into the Department portfolio

n The PS also performs a self-assessment which includes three primary elements:

• Scoring categories:  Mission, Risk, Cost/Benefit

• Criteria weights:  Criteria are weighted, both individually and by category (e.g., mission), as an input to
determine an investment’s rank among all IT investments

• Standard scoring rules for each criteria

n Criteria may be added, deleted, or modified, and their weights manipulated as USDA gains experience in
applying the criteria and the process is refined over time

n The PS takes responsibility for conducting the self-assessment; a project manager may complete the self-
assessment, but the PS remains responsible for approving the assessment and “making the business case” for
the investment

To complete the self-assessment for the initiative, the PS opens the Selection Information folder and the Selection Scoring subfolder for the
initiative. Within the Selection Scoring folder, the PS clicks Add Scoring Information and completes the necessary scoring information (i.e.,
mission, risk, cost/benefit).  To give additional users or groups the ability to view or edit scoring information for the new initiative, the PS may
click Permissions within the main initiative folder.
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The PS Must Also Seek Input and Get Sign-Off, As Appropriate, From Multiple
Offices to Successfully Complete the Self-Assessment EvaluateEvaluateControlControl

SelectSelect

Criteria

n OCIO if the initiative exceeds the agency-designated threshold

n Office of the Chief Financial Officer if the initiative involves an appropriation, accounting, or financial system

n Office of Procurement and Property Management if the initiative generates an IT acquisition greater than   $25
million or $50 million for Office of Operations acquisitions

n Office of General Counsel on solicitation documents in which resultant contract values exceed $500,000;
contracting officers are in the best position to determine whether legal advice should be sought during the
acquisition process

n Office of Small and Disadvantaged Business Utilization for possible preference contracting possibilities;
contracting officers are in the best position to determine the appropriateness of this sign-off

n Office of Budget and Program Analysis for budget inclusion

To allow other groups or users the ability to view or edit scoring information for the initiative, the PS may click Permissions within the main
initiative folder.  The Discussion Database feature may be used as a collaborative tool to facilitate the scoring process as other parties
become involved in completing the initiative self-assessment.
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The Process of Performing a Self-Assessment Provides a Framework to
Collect the Data and Documentation Needed to Make Good Business
Decisions

EvaluateEvaluateControlControl

SelectSelect

Criteria

n Research and documentation needs to be completed to reduce IT investment risk

n The process helps to provide a degree of consistency to the way initiatives are documented

n To minimize gaming, the OCIO will spot-check initiatives to verify and validate the documentation that
supports the self-assessment score

The Resource Library feature should be used to collect and maintain the documents needed to support the initiative self-assessment.  To add
a file to the initiative documentation set, the user selects Resource Library from the left frame and opens the Documentation Set folder.
Within the Documentation Set folder, the user clicks on the document category to be added, and attaches the document or URL.
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The Project Sponsor is Responsible For Ensuring That the Initiative is
Formally Documented and That There is a Direct Correlation Between the
Data and the Self-Assessment Scores EvaluateEvaluateControlControl

SelectSelect

Criteria

n Business Profile n Financial Profile

• Business Case • ROI / Cost Benefit Analysis

− Performance Measures • Alternatives Analysis

− Raines’ Rules Analysis • Funding Source Identification

− Business Process Reegineering n Technological Profile
 (BPR) Activities • Technical Requirements

• Functional Requirements • Design Documentation

• Feasibility Study • Relationship to Existing Systems (Dependencies)

n Risk Profile • Data Documentation

• Risk Assessment and Mitigation Plan • Software Code Manual

• Initiative Pilot / Prototype Plans n Management and Planning Profile

• Year 2000 Plan • Project Plan

• Security Plan • Acquisition Plan
 • Independent Verification and Validation Documentation

 • Testing Plan(s)
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Standard Decision Criteria Are Used as One Input to Assist the EITIRB in
Comparing and Ranking Competing IT Initiatives EvaluateEvaluateControlControl

SelectSelect

Criteria

n The standard decision criteria, and their scoring rules and weights, are divided into three areas:

• Mission Criteria:  Capture the investment’s alignment to strategy and its support for the mission

• Risk Criteria:  Address the likelihood that the IT investment will not achieve its outcome due to factors
such as people, politics, technology, or complexity

• Benefit/Cost Criteria:  Capture the investment’s contribution in terms of ROI and qualitative
improvement

n The application of the standard criteria provides the EITIRB with an input for drawing comparisons across and
ranking IT investments, and to assist the EITIRB in answering the most critical questions in the IT investment
decision making process:  “How strong is the business case?” and “Has the business case been made

n Legacy systems will be scored using the same criteria as ongoing and new initiatives; often legacy systems will
be strong in areas different than very risky, leading edge initiatives



Mission Criteria
Scoring Rules

CRITERIA Wt -1 0 1 2

MISSION Scoring
Responsibility

3

Mandatory Investment Project Sponsor,
General Counsel

3 • IT investment not
mandatory

• IT investment inferred by
or strongly suggested in
law, regulation

• IT investment specifically required by
law, regulation

 Validation of Functions  Project
Sponsor/Program
Manager

 1 • The Project Sponsor has
not validated the need for
USDA to perform the
function

• The Project Sponsor has
validated the need for
USDA to perform the
function

• The Project Sponsor has
validated the need for
USDA to perform the
function

 -AND-
• The Project Sponsor has

determined whether the
function should be
performed directly by the
USDA Mission Area or
should be contracted out
with USDA oversight

 

 Pre-Investment BPR
Conducted in Supported
Functions/Organization

 Project
Sponsor/Program
Managers, OCIO,
Cross-organizational
representatives

 3 • BPR has not been
completed for one or more
functions the investment
will directly support

 -OR-
• The completed BPR did not

address the entire user
community affected by the
investment

• The Project Sponsor has
demonstrated that
conducting a BPR for the
function to be supported is
not a prerequisite to an IT
investment

• BPR has been completed
for all relevant functions
and across the entire user
community

 

 Mission Support/
Alignment to Strategic
Goal(s)

 Project Sponsor/
Program Managers

 3 • The investment is not
aligned to a USDA, mission
area, agency, or IT
strategic goal

• The investment is aligned
to a USDA, mission area,
agency, or IT strategic
goal

• The investment is a
primary element in
achieving a USDA,
mission area, agency, or
IT strategic goal, and there
is strong rationale for this
link

• The case is strong and compelling that
the investment provides integral,
essential support to 2 or more strategic
goals

 Cross-Functional/
Organizational Impact

 ProjectSponsor/
Program Managers,
OCIO

 1 • The functions to be
supported are not clearly
stated

 -OR-
• The areas affected by the

investment cannot support
it

• The investment supports a
single USDA function

 -AND-
• The user community is

clearly defined in size and
scope

• The investment supports
multiple USDA functions

 -AND-
• The user community is

clearly defined in size and
scope

 

Functional Performance
Measures/Investment
Performance Targets
 
 

 Project Sponsor,
Agency Head, Office
of the Secretary,
Congress

 3 • Specific GPRA
performance measures for
supported functions are
unknown or not formally
published

 -OR-
• Performance targets for the

investment are not
published

• Specific GPRA
performance measures for
some supported functions
are formally published

 -AND-
• Specific performance

targets for the investment
are defined in terms of
measures for the
supported functions

• Specific GPRA
performance measures for
all supported functions are
formally published

 -AND-
• Specific performance

targets for the investment
are defined in terms of
supported functions
measures

• Specific GPRA performance measures
for all supported functions are formally
published

 -AND-
• Specific performance targets for the

investment are defined in terms of
supported functions measures (including
time frames and PIRs) and are clearly
linked to GPRA measures in “cause-
effect” relationship
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Mission Criteria Capture the Investment’s Alignment to Strategy and Its
Support of the Mission EvaluateEvaluateControlControl

SelectSelect

Criteria

n Mandatory Investment:  Determine if the proposed investment is mandated by legislative requirement or is
strongly recommended by law or regulation.  Clarification may be offered by the USDA General Counsel.
Specific mandates will be assigned a higher priority.  Sponsors should be able to clearly cite the legislation
supporting the classification.

n Validation of Functions:  Before investing in IT, the specific functions to be supported by the investment
need to be validated.  OMB requires agencies to ask “Does the investment need to be undertaken by the
requesting agency because no alternative private sector or governmental source can better support the
function?”  Where a Senior Executive within the Department has validated USDA’s need to perform a function
- as opposed to being discontinued or outsourced in total - a much stronger case for an IT investment can be
made.

n Pre-Investment BPR Conducted in Supported Functions/Organization:  Following a validation of
functions, the business processes currently required to complete the functions should be reengineered to
ensure they are efficient and integrated with related processes, or, at a minimum, the Project Sponsor should
determine that pre-investment reengineering is unwarranted.  This type of scrutiny is consistent with the OMB
requirement: “Does the investment support work processes that have been simplified or otherwise redesigned
to reduce costs, improve effectiveness, and make maximum use of commercial, off-the-shelf technology?”

 

 The FM and PS must complete mission-related information for the initiative within the appropriate initiative folders (i.e., Descriptive
Information, Work Breakdown Structure, Selection Screening).  Mission scoring criteria and rules are available on-line.



Mission Criteria
Scoring Rules

CRITERIA Wt -1 0 1 2

MISSION Scoring
Responsibility

3

Mandatory Investment Project Sponsor,
General Counsel

3 • IT investment not
mandatory

• IT investment inferred by
or strongly suggested in
law, regulation

• IT investment specifically required by
law, regulation

 Validation of Functions  Project
Sponsor/Program
Manager

 1 • The Project Sponsor has
not validated the need for
USDA to perform the
function

• The Project Sponsor has
validated the need for
USDA to perform the
function

• The Project Sponsor has
validated the need for
USDA to perform the
function

 -AND-
• The Project Sponsor has

determined whether the
function should be
performed directly by the
USDA Mission Area or
should be contracted out
with USDA oversight

 

 Pre-Investment BPR
Conducted in Supported
Functions/Organization

 Project
Sponsor/Program
Managers, OCIO,
Cross-organizational
representatives

 3 • BPR has not been
completed for one or more
functions the investment
will directly support

 -OR-
• The completed BPR did not

address the entire user
community affected by the
investment

• The Project Sponsor has
demonstrated that
conducting a BPR for the
function to be supported is
not a prerequisite to an IT
investment

• BPR has been completed
for all relevant functions
and across the entire user
community

 

 Mission Support/
Alignment to Strategic
Goal(s)

 Project Sponsor/
Program Managers

 3 • The investment is not
aligned to a USDA, mission
area, agency, or IT
strategic goal

• The investment is aligned
to a USDA, mission area,
agency, or IT strategic
goal

• The investment is a
primary element in
achieving a USDA,
mission area, agency, or
IT strategic goal, and there
is strong rationale for this
link

• The case is strong and compelling that
the investment provides integral,
essential support to 2 or more strategic
goals

 Cross-Functional/
Organizational Impact

 Project Sponsor/
Program Managers,
OCIO

 1 • The functions to be
supported are not clearly
stated

 -OR-
• The areas affected by the

investment cannot support
it

• The investment supports a
single USDA function

 -AND-
• The user community is

clearly defined in size and
scope

• The investment supports
multiple USDA functions

 -AND-
• The user community is

clearly defined in size and
scope

 

Functional Performance
Measures/Investment
Performance Targets
 
 

 Project Sponsor,
Agency Head, Office
of the Secretary,
Congress

 3 • Specific GPRA
performance measures for
supported functions are
unknown or not formally
published

 -OR-
• Performance targets for the

investment are not
published

• Specific GPRA
performance measures for
some supported functions
are formally published

 -AND-
• Specific performance

targets for the investment
are defined in terms of
measures for the
supported functions

• Specific GPRA
performance measures for
all supported functions are
formally published

 -AND-
• Specific performance

targets for the investment
are defined in terms of
supported functions
measures

• Specific GPRA performance measures
for all supported functions are formally
published

 -AND-
• Specific performance targets for the

investment are defined in terms of
supported functions measures (including
time frames and PIRs) and are clearly
linked to GPRA measures in “cause-
effect” relationship
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 Mission Criteria Capture the Investment’s Alignment to Strategy and Its
Support of the Mission (continued)  

EvaluateEvaluateControlControl

SelectSelect

Criteria

 

n Mission Support and Alignment to Strategic Goals:  Identify the degree to which an investment is directly
linked to the organization’s mission or strategic priorities.  This linkage should be articulated in terms of the
essential benefits provided by the investment.  The stronger the linkage, the stronger the business case for an
IT investment.  The USDA Strategic Plan, and the OCIO’s Strategic plan should serve as a baseline for
identifying these links.  The highest ratings in this area are reserved for those IT investments that demonstrate
significant support for multiple mission areas and goals.

n Cross-Functional/Organizational Impact:  An investment that will support multiple USDA or agency
business functions can help to integrate processes across agencies and mission areas.  Infrastructure
investments that offer such benefits provide maximum opportunities for cost-savings and standardization,
leading to greater efficiencies throughout USDA.

n Functional Performance Measures/Investment Performance Targets:  Clearly defined performance
expectations provide managers with specific criteria to evaluate investment success.  Where such expectations
do not exist or are ill-defined, an ineffective business case emerges.  Performance targets enable a clean linkage
to business functions and organizational goals.  The likelihood of outcomes differing from expectations is
minimized when the desired outcomes are stated specifically up front.  “What gets measured gets done.”  The
existence of easily understood performance measures greatly strengthens the business case for an IT
investment.  (Note: See page II-3 for further discussion of performance measures.)



 Risk Criteria
    Scoring  Rules  

 CRITERIA   Wt  -1  0  1  2
 RISK  Scoring

Responsibility
 2

    

 Developer Track Record  Project Sponsor, OCIO  3 • Developer has failed to
deliver major investment
in the past 3 years

 -OR-
• Developer has failed to

meet cost, schedule, or
performance expectations
for an investment in the
past 3 years

 -OR-
• Development

responsibilities are unclear

• Developer has delivered a
minor investment (e.g.,
below USDA EITIRB
threshold) in the  past 3
years

 -OR-
• The system is a legacy

system

• Developer has no record of failures,
delays, or quality problems with major IT
investments in the past 3 years

 -AND-
• Development responsibilities are clear

(USDA /contractor roles understood)

 

 Endorsement/
 Ownership of Investment
by Project Sponsor and
User Community

 Project Sponsor  3 • The functional manager
has not endorsed the
investment

 -OR-
• It is evident that the user

community does not
support the need for an
investment

 

• The functional manager has
endorsed the investment

 -AND-
• Only limited evidence exists

that the user community
supports the investment

 -AND-
• The investment has been

fully funded previously or
offsets have been identified

• Evidence exists that all components in
the user community support the
investment

 -AND-
• Functional requirements for the

investment have been baselined
 -AND-
• Tangible evidence exists that the user

community—across all relevant
functions and components—supports
baselined requirements (e.g. user
surveys)

 

• Evidence indicates that
components in user
community support the
investment

 -AND-
• Functional requirements

for the investment have
been baselined

 -AND-
• Evidence indicates that

the user community—
across all relevant
functions and
components—supports
baselined requirements

 -AND-
• Investment PM reports

directly to Project Sponsor

 Dependency on Other
Investments

 Program Manager,
OCIO

 2 • The investment’s impact
depends significantly on
another investment still
needing completion

• The investment’s impact
does not depend
significantly on any other
investment still needing
completion

• The investment is oriented toward a
single function/set of functions that can
operate alone for the most part (no major
interfaces)

 

Pre-IOC Risk Mitigation
Actions
• Development of

Pilots/Prototypes
• Incremental/Modular

Development
Approach

• COTS/Custom Mix in
Solution

 

 Project Sponsor/
Program Manager,
SIRMO, OCIO

 2 • Plans for prototype/pilot
are not known

 -OR-
• System architecture and

high-level design are not
documented; no
increments or modules
have been defined

 -OR-
• The known or published

design contains non-COTS
hardware

• Prototype/pilot is planned,
but objectives are not yet
known

 -AND-
• Elements needed for an

incremental, modular
approach have been
completed: architecture and
high-level design, system
interfaces, underlying COTS
hardware platform and OS
are known

 -AND-
• Custom-developed

application-level software is
> 30% of total application-

• Prototype/pilot was used to mitigate
concerns about the system’s operational
feasibility, technical integration risks,
and scalability

 -AND-
• A phased approach for developing and

deploying the system has been
published

 -AND-
• Phases contain functional increments or

modular system components that could
remain in use if investment were
canceled; system interfaces are clearly
designed

 -AND-
• Custom-developed application-level

 



level software
 -OR-
• Legacy system is

developed and criteria does
not apply

software is < 30% of total application-
level software
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Risk Criteria Address the Probability That the Investment Will Not Achieve Its
Outcome Because of Other FactorsPeople, Politics, Technology, or
Complexity EvaluateEvaluateControlControl

SelectSelect

Criteria

n Developer Track Record:  “Developer” in this context is defined as the overall combination of USDA and
contractor staff that manage the investment, act as systems integrators or software developers, or provide key
commercial off-the-shelf (COTS) components.  Risk increases with weak developer track records or
inexperience in similar technologies both in scale and scope.  While past performance is not a guarantee of
future success, a strong developer track record minimizes a significant portion of associated risks.

n Endorsement/Ownership of Investment by Project Sponsor and User Community:  The degree to which
the project sponsor and user community take ownership for and agree to the requirements of an investment
reduces the likelihood of requirements creep and the risk of ineffective configuration management.  Is there a
project sponsor?  How strongly does senior leadership endorse the effort?

n Dependency on Other Investments:  When one investment depends wholly or significantly on another, total
risk is compounded for the dependent investment.  Recognizing that many IT investments will be dependent on
other systems, an evaluation should be conducted to identify all dependencies. The positive synergy anticipated
from the combination of dependent IT systems should not be avoided, but rather an integrated management
plan and contingency plan must be in place for each of the involved systems.

 

 The FM and PS must complete risk-related information for the initiative within the appropriate initiative folders (i.e., Descriptive
Information, Work Breakdown Structure, Enterprise Information Architecture, Selection Screening).  Risk scoring criteria and rules are
available on-line.

 



 Risk Criteria
    Scoring  Rules  

 CRITERIA   Wt  -1  0  1  2
 RISK  Scoring

Responsibility
 2

    

 Developer Track Record  Project Sponsor, OCIO  3 • Developer has failed to
deliver major investment
in the past 3 years

 -OR-
• Developer has failed to

meet cost, schedule, or
performance expectations
for an investment in the
past 3 years

 -OR-
• Development

responsibilities are unclear

• Developer has delivered a
minor investment (e.g.,
below USDA EITIRB
threshold) in the  past 3
years

 -OR-
• The system is a legacy

system

• Developer has no record of failures,
delays, or quality problems with major IT
investments in the past 3 years

 -AND-
• Development responsibilities are clear

(USDA /contractor roles understood)

 

 Endorsement/
 Ownership of Investment
by Project Sponsor and
User Community

 Project Sponsor  3 • The functional manager
has not endorsed the
investment

 -OR-
• It is evident that the user

community does not
support the need for an
investment

 

• The functional manager has
endorsed the investment

 -AND-
• Only limited evidence exists

that the user community
supports the investment

 -AND-
• The investment has been

fully funded previously or
offsets have been identified

• Evidence exists that all components in
the user community support the
investment

 -AND-
• Functional requirements for the

investment have been baselined
 -AND-
• Tangible evidence exists that the user

community—across all relevant
functions and components—supports
baselined requirements (e.g. user
surveys)

 

• Evidence indicates that
components in user
community support the
investment

 -AND-
• Functional requirements

for the investment have
been baselined

 -AND-
• Evidence indicates that

the user community—
across all relevant
functions and
components—supports
baselined requirements

 -AND-
• Investment PM reports

directly to Project Sponsor

 Dependency on Other
Investments

 Program Manager,
OCIO

 2 • The investment’s impact
depends significantly on
another investment still
needing completion

• The investment’s impact
does not depend
significantly on any other
investment still needing
completion

• The investment is oriented toward a
single function/set of functions that can
operate alone for the most part (no major
interfaces)

 

Pre-IOC Risk Mitigation
Actions
• Development of

Pilots/Prototypes
• Incremental/Modular

Development
Approach

• COTS/Custom Mix in
Solution

 

 Project Sponsor/
Program Manager,
SIRMO, OCIO

 2 • Plans for prototype/pilot
are not known

 -OR-
• System architecture and

high-level design are not
documented; no
increments or modules
have been defined

 -OR-
• The known or published

design contains non-COTS
hardware

• Prototype/pilot is planned,
but objectives are not yet
known

 -AND-
• Elements needed for an

incremental, modular
approach have been
completed: architecture and
high-level design, system
interfaces, underlying COTS
hardware platform and OS
are known

 -AND-
• Custom-developed

application-level software is
> 30% of total application-

• Prototype/pilot was used to mitigate
concerns about the system’s operational
feasibility, technical integration risks,
and scalability

 -AND-
• A phased approach for developing and

deploying the system has been
published

 -AND-
• Phases contain functional increments or

modular system components that could
remain in use if investment were
canceled; system interfaces are clearly
designed

 -AND-
• Custom-developed application-level

 



level software
 -OR-
• Legacy system is

developed and criteria does
not apply

software is < 30% of total application-
level software



II.  Select...

II-15

 

 Pre-IOC Risk Mitigation Actions Can Reduce Significant Obstacles to
Successful IT Investment  

EvaluateEvaluateControlControl

SelectSelect

Criteria

 

n Pre-IOC Risk Mitigation:  Developers and investment sponsors can, to a great degree, predict or simulate
how technology will integrate, how systems will precisely fit into any given operational environment, or how a
design will scale to a full-size user community, however, there can be many unknowns associated with each
project.  These unknowns can be minimized through a carefully designed risk mitigation plan.  Such a plan
would include a program for:

• Prototyping and Piloting the Proposed Investment:  The strongest risk mitigation plans will have clear
testing objectives.  A sound plan to conduct a prototype or pilot that tests operational feasibility, technical
risks, and scalability can significantly strengthen the case for the investment.

• Incremental/Modular Development Approach:  Developing and deploying IT initiatives in functional
increments or modular subsystems reduces the risk of failure or loss from a canceled investment.  With
this approach each increment or subsystem can have residual value, and the overall development and
fielding can be somewhat simpler.

• COTS/Custom Mix in Solution:  All new initiatives requiring system development present a certain
degree of risk.  However, those initiatives or investments that are based on COTS solutions reduce risk by
introducing products that have been, in most cases, thoroughly tested.  The degree to which a solution can
be fit to an existing COTS product, without significantly deviating from requirements, can minimize the
risks associated with new developments.  Another aspect of risk mitigation worth considering is the
number of vendors involved in any new initiative.  Managerial and technical risks are likely to increase with
greater numbers of individual vendors required to complete an investment.



 Risk Criteria
    Scoring  Rules  

 CRITERIA   Wt  -1  0  1  2

 RISK (Continued)  Scoring
Responsibility

 2
    

 Flexible Acquisition
Approach

 Program Manager,
Procurement, OCIO,
General Counsel

 2 • Acquisition strategy is
unknown or unpublished

 -OR-
• Acquisition strategy is

known, but will not deliver
1 or more increments or
modules in < 180 days

 -OR-
• Acquisition strategy

makes no use of GWACs
to acquire COTS hardware
and software

• Acquisition strategy supports the
development approach

 -AND-
• Acquisition strategy makes some use of

GWACs to acquire COTS hardware and
software
 -OR-

• Legacy system acquisition is complete

 

• Acquisition strategy supports
the development approach

 -AND-
• Acquisition strategy

describes how modules or
functional increments will
each be fielded in < 180 days

 -AND-
• The acquisition strategy

makes maximum use of
GWACs to acquire COTS
hardware and software

 

 Adherence to USDA IT
Architecture/Standards/
Security/Y2K

 Program Manager,
SIRMO,OCIO

 2 • 1 or more system external
interfaces are undefined

 -OR-
• Underlying platform

(hardware, OS) is not
known

 -OR-
• Y2K issues have not been

addressed or resolved
 -OR-
• The security concept has

not been developed or
incorporated into the
system design

 
 

• The architecture/high-level design and
external interfaces are compliant with
USDA architecture

 -AND-
• Y2K issues have been addressed and

resolved
 -AND-
• The security concept has been

incorporated into the system design,
employs COTS products, and does not
have MLS requirements

• The architecture/high-level
design; external interfaces;
underlying platform
(hardware, OS) adheres to
USDA architecture

 -AND-
• The security concept has

been incorporated into the
system design

 -AND-
• The system design employs

all COTS products
 -AND-
• The system does not have

MLS requirements
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Using a Flexible Acquisition Approach and Adhering to USDA IT Architecture
Standards Further Diminish Potential Investment Risk EvaluateEvaluateControlControl

SelectSelect

Criteria

n Flexible Acquisition Approach:  Risk is reduced to the extent that components or subsystems can be
acquired quickly, existing GWACs can be used, and the overall acquisition can be broken down into smaller,
more manageable, and mutually supportive acquisitions.

n Adherence to USDA Architecture, Technical Standards, Security Requirements, and Y2K
Compliance:

• Technical Integration Risk:  Adherence to and compatibility with existing and planned architectures
significantly reduces technical integration risk.  The smaller and more precise the subset of USDA
standards that an investment design follows, the greater the mitigation of risk.

• Security Risk:  System security represents a significant source of operational risks to both proposed and
new investments.  For new investments, these risks can be reduced by introducing sound security
concepts and requirements at the earliest possible point of system planning and design.  Proposed
investments that demonstrate such a security plan should be scored higher than those without a developed
and tested security approach.

• Y2K Compliance:  Systems must address and resolve Y2K issues.  Systems that do not address Y2K
should, in most cases, not be funded.



 Cost/Benefit Criteria
    Scoring  Rules  

 CRITERIA   Wt  -1  0  1  2
 COST/BENEFIT  Scoring

Responsibility
 2

    

 ROI (Return on
Investment Ratio)

 Project Sponsor  3 • ROI < 2 • ROI > 2 • ROI > 4 • ROI > 6

 ROI (Recovery
Schedule/Payback
Period)

 Project Sponsor/
 Program Manager

 3 • The ROI (Return on
Investment Ratio) occurs
more than 4 years after
fielding initial module or
functional increment

• The ROI (Return on
Investment Ratio) occurs
within 4 years of fielding
initial module or functional
increment

• The ROI (Return on
Investment Ratio) occurs
within 3 years of fielding
initial module or functional
increment

• The ROI (Return on Investment Ratio)
occurs within 2 years of fielding initial
module or functional increment

 ROI (Intangible)  Project Sponsor/
 Program Manager,
SIRMO, OCIO

 2  • Some intangible returns
exist, but they are not
significant

• Intangible returns have
significant impact on
mission performance

Tangible Benefit (TB):
Estimated tangible, cost-based savings
for a 10-year system life—include
effects of transition such as phase-in
and post-training learning curve leading
to lower cost savings in initial years

Tangible Benefit (TB):
Estimated tangible, cost-based savings
for a 10-year system life—include
effects of transition such as phase-in
and post-training learning curve leading
to lower cost savings in initial years

ROI = Return/IC
Return = TB + RSS - IC

Investment Cost

Replaced System Savings

Tangible Benefit

Investment Cost (IC):
All costs associated with investment
including development of new
system, switch-over, and phase-out
of existing system(s)—includes O&M
of new system through 10-year life

Investment Cost (IC):
All costs associated with investment
including development of new
system, switch-over, and phase-out
of existing system(s)—includes O&M
of new system through 10-year life

Replaced System Savings (RSS):
The operations and maintenance costs
avoided when an existing system is
replaced, calculated from the old system’s
phase-out through the remainder of the
investment system’s 10-year life

Replaced System Savings (RSS):
The operations and maintenance costs
avoided when an existing system is
replaced, calculated from the old system’s
phase-out through the remainder of the
investment system’s 10-year life

2 3 4 13
Years

Dollars
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Cost/Benefit Criteria Capture the Investment’s Contributions in Terms of ROI
and Qualitative Improvement EvaluateEvaluateControlControl

SelectSelect

Criteria

n Return on Investment Ratio (ROI):  ROI is a purely quantitative measure based on the ratio of Return to
Investment cost where:

• Return = Tangible benefit + Replaced system savings – Investment cost

• Tangible benefit = Estimated tangible, cost-based savings for the system life—includes effects of
transition such as phase-in and post-training learning curve leading to lower cost savings in initial years

• Replaced system savings = The operations and maintenance (O&M) costs avoided when an existing
system is replaced, calculated from the old system’s phase-out through the remainder of the investment

• Investment cost = All costs associated with the investment, including development of the new system,
switch-over and phase-out of any existing systems, and O&M of the new system through a standard
system life

The FM and PS must complete benefit/cost-related information for the initiative within the appropriate initiative folders (i.e., Descriptive
Information, Financial Information, Selection Screening). Benefit/Cost scoring criteria and rules are available on-line.



 Cost/Benefit Criteria
    Scoring  Rules  

 CRITERIA   Wt  -1  0  1  2
 COST/BENEFIT  Scoring

Responsibility
 2

    

 ROI (Return on
Investment Ratio)

 Project Sponsor  3 • ROI < 2 • ROI > 2 • ROI > 4 • ROI > 6

 ROI (Recovery
Schedule/Payback
Period)

 Project Sponsor/
 Program Manager

 3 • The ROI (Return on
Investment Ratio) occurs
more than 4 years after
fielding initial module or
functional increment

• The ROI (Return on
Investment Ratio) occurs
within 4 years of fielding
initial module or functional
increment

• The ROI (Return on
Investment Ratio) occurs
within 3 years of fielding
initial module or functional
increment

• The ROI (Return on Investment Ratio)
occurs within 2 years of fielding initial
module or functional increment

 ROI (Intangible)  Project Sponsor/
 Program Manager,
SIRMO, OCIO

 2  • Some intangible returns
exist, but they are not
significant

• Intangible returns have
significant impact on
mission performance

Tangible Benefit (TB):
Estimated tangible, cost-based savings
for a 10-year system life—include
effects of transition such as phase-in
and post-training learning curve leading
to lower cost savings in initial years

Tangible Benefit (TB):
Estimated tangible, cost-based savings
for a 10-year system life—include
effects of transition such as phase-in
and post-training learning curve leading
to lower cost savings in initial years

ROI = Return/IC
Return = TB + RSS - IC

Investment Cost

Replaced System Savings

Tangible Benefit

Investment Cost (IC):
All costs associated with investment
including development of new
system, switch-over, and phase-out
of existing system(s)—includes O&M
of new system through 10-year life

Investment Cost (IC):
All costs associated with investment
including development of new
system, switch-over, and phase-out
of existing system(s)—includes O&M
of new system through 10-year life

Replaced System Savings (RSS):
The operations and maintenance costs
avoided when an existing system is
replaced, calculated from the old system’s
phase-out through the remainder of the
investment system’s 10-year life

Replaced System Savings (RSS):
The operations and maintenance costs
avoided when an existing system is
replaced, calculated from the old system’s
phase-out through the remainder of the
investment system’s 10-year life

2 3 4 13
Years

Dollars
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Cost/Benefit Criteria Capture the Investment’s Contributions in Terms of ROI
and Qualitative Improvement (continued) EvaluateEvaluateControlControl

SelectSelect

Criteria

n ROI (Payback Period/Recovery Schedule):  Independent of the magnitude of the ROI, the sooner the ROI
occurs, the better.  The projected year in which the estimated ROI will occur should also determine when the
investment will undergo a Post-Implementation Review.

n ROI (Intangible):  Most investments will have some benefits that cannot be quantified in terms of dollars,
such as political impacts.  In these cases they may be quantifiable in terms of functional performance (e.g.,
reduced rate of unmatched disbursements) or other improvements.  In addition to the dollar-based returns,
every effort should be made to offer measurable factors for inclusion into the ROI calculation for each
investment.



Ranking an IT Investment
Multiplying a Criterion’s Weight by the Corresponding Self-Assessment Score Yields the Final Weighted Value

Assessment Criteria

Mission:  Category Weight = 3 Weights -1 0 1 2 Score Weighted Score Minimum Maximum

Mandatory Investment 3 X 0 0 0 6
Validation of Function 1 X 1 1 -1 1
Pre-Investment BPR 3 X 0 0 -3 3
Misison Support and Alignment to Strategic Goal 3 X 1 3 -3 6
Cross-Functional/Organizational Impact 1 X 1 1 -1 1
Performance Measures/Targets 3 X 2 6 -3 6
Total Score 11 -11 23
Category Weighted Score (Total Weighted Score x 3) 33 -33 69
Normalized Score (0-100 Scale) 65 0 100
Risk:  Category Weight = 2

Developer Track Record 3 X 1 3 -3 3
Endorsement/Ownership 3 X 2 6 -3 6
Dependency on Other Investments 2 X 1 2 -2 2
Pre-IOC Risk Mitigation Actions 2 X 1 2 -2 2
Flexible Acquisition Approach 2 X 1 2 -2 2
Adherence to USDA Architecture Standards/Security/Y2K 2 X 1 2 -2 2
Total Score 17 -14 17
Category Weighted Score 34 -28 34
Normalized Score (0-100 Scale) 100 0 100
Cost/Benefit:  Category Weight = 2

ROI (Return/Investment Ratio) 3 X 2 6 -3 6
ROI (Recovery Schedule) 3 X 1 3 -3 6
ROI (Intangible) 2 X 1 2 0 2
Total Score 11 -6 14
Category Weighted Score 22 -12 28
Normalized Score (0-100 Scale) 85 0 100

OVERALL SCORE 83 -73 131

OVERALL SCORE (Normalized) 76 0 100

Possible
Scoring Range

Possible Weighted 
Scoring Range

Example
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Criteria and Scoring Rules Provide a Framework for Comparing Investments
But Should Be Used As Only One Input to Selecting Investments EvaluateEvaluateControlControl

SelectSelect

Criteria

n The scoring process is not intended to be the sole basis for decision-making but rather one factor in the overall
selection process

n Weighting of criteria allows decision makers to set priorities within the Department by putting higher weights on
the most important criteria—as presently weighted, the criteria model places:

• The greatest emphasis on the investment’s alignment to strategy and mission (approximately 55%)

• The next greatest emphasis is on risk and the likelihood that the investment will be carried out successfully
(25%)

• A slightly lower emphasis is on the cost/benefit from the investment as a result of government’s role (20%)

n The ability to develop and refine precise, specific rules will be a significant factor in the success of this
approach; weighting and scoring rules can be adjusted annually as experience with the model and process is
gained

n In assigning scores, the assessor would be required to cite as much substantiating evidence as possible. For
example, to take a score of 2 under “Endorsement/Ownership...,” the assessor might fill in “MOA signed by

Although the Framework Accommodates Rank-Ordering Investments, Investment Decisions
Should Be Made Using Additional Collaborative Techniques and Approaches
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The Scorecard Results Can be Represented in a Variety of Ways, Providing a
Visual Means to Compare Competing Initiatives in the Organization’s IT
Portfolio EvaluateEvaluateControlControl

SelectSelect

Criteria

n Mapping the results clarifies portfolio strengths and weaknesses and offers relative comparison for major
decision criteria

n Analyzing the results using quadrant mapping steers IT managers toward decisive action for each IT project

• Quadrant I Projects:  Reflect mission priorities, meet technical requirements, and represent acceptable
risks

 Required Actions:   Assign high priority, continue or initiate funding

• Quadrant II Projects:  Reflect mission priorities but currently fail to meet technical and ROI risk
assessments

 Required Actions:   Identify performance shortcomings and resolve prior to proceeding

• Quadrant III Projects:  Meet technical requirements, reveal demonstrated capabilities by supplier, but
are not directly related to Agency Strategy

 Required Actions:  Shift focus from technical merits and features to business needs and benefits

• Quadrant IV Projects:  Are not directly related to mission or overall business strategy, and present
significant technical and organizational risks

Required Actions:  Terminate project, assign lowest priority, cut losses

n Other methods that could be used to view the results of a scored investment include the use of harvey balls,
grades, and a stoplight chart



        .
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Criteria and Scoring Rules Are Consistent With OMB Guidance EvaluateEvaluateControlControl

SelectSelect

Criteria

Recommended Criteria OMB1

Mission Mandatory Requirement
Validation of Function

Pre-investment BPR
Mission Support/Alignment to Strategic Mission

Cross-Functional/Organizational Impact
Performance Measures/Targets

2
3
1
2
6

Risk Developer Track Record
 Endorsement/Ownership

Dependency on Other Investments
Pre-IOC Risk Mitigation Action
Flexible Acquisition Approach

Adherence to USDA IT Architecture Standards/Security/Y2K

6

3,6,7,8
8
5

Cost/Benefit ROI (Return on Investment Ratio)
ROI (Recovery Schedule)

ROI (Intangible)

4

1 Note:  Numbers correspond to the OMB Director Raines' Rules. Those criteria without numbers
are not mentioned in the Raines' Rules.
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Following the Completion of the Self-Assessment the Project Sponsor Adds
the Initiative to an Investment Pool EvaluateEvaluateControlControl

SelectSelect

Criteria

n After completing the self-assessment, the PS must decide whether to add the initiative to an investment pool
and continue through the selection process; attempts should be made to address any weaknesses in the self-
assessment before adding the initiative to an investment pool

n Once an initiative is added to an investment pool, the initiative is then competing for portfolio selection against
other initiatives within the pool, and the information for the initiative is made public to those persons who have
access to the investment pool

n The investment pool represents the collective group of initiatives to be considered for selection by the EITIRB

n Using the investment pool, the OCIO will work with Project Sponsors to provide initiative information to the
EITIRB for reviewing and comparing the competing initiatives; the pool itself remains unchanged throughout
this comparison, and the initiatives not selected remain in the pool for possible review in the future

To add an initiative that has completed the self-assessment to an investment pool(s), the PS clicks Investment Pool from within the initiative
folder and selects the appropriate investment pool(s).  The PS may add the initiative only to those investment pools for which he or she has
permissions.
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The Completed Self-Assessments Are One Input to Assist EITIRB Members in
Reviewing, Comparing, and Contrasting Candidate Initiatives as a Collective
Group of Investments, and Forming a Ranked Working Portfolio of the
Department’s IT Investments EvaluateEvaluateControlControl

SelectSelect

Criteria

n Using the concepts of portfolio management, EITIRB members compare and contrast initiatives within the
investment pool to determine relative positioning within a working portfolio

n In addition to the standard decision criteria used in the self-assessments, the EITIRB should also review the
working portfolio to assess:

• Overall Risk

• Portfolio Classification Mix

• Organizational Impact

n To facilitate discussion and consideration of the above areas for comparison, each project sponsor will
provide a summary presentation to the EITIRB; the OCIO will coordinate these presentations

 

 

 To select initiatives into a portfolio, select the Portfolio Manager from the left frame and open the View/Select Initiatives folder for the
appropriate portfolio.  Within the View/Select Initiatives folder, select the investment pool(s) to be considered and click Show Initiatives to
view a list of competing initiatives.  To compare initiatives, select several IT criteria (e.g., mission links, life-cycle cost, ROI) from three
dropdown lists to view how the initiatives rate against the criteria selected.  To create an overview of the current portfolio, click Summary
Report.  To allow other groups or users the ability to view or edit portfolio information for the initiative, click Permissions within the main
portfolio folder.
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 The EITIRB Should Establish an Acceptable Ratio of High, Medium, and Low
Risk Projects, and Consider This Ratio to Develop an Appropriate Mix of IT
Investments  

EvaluateEvaluateControlControl

SelectSelect

Criteria

 

n Investments may fall into various risk categories:

• Technical risk

• Operational risk

• Financial risk

• Organizational risk

n In order to move the organization forward, the EITIRB will probably choose to invest in some projects with a
high degree of risk (e.g. those that use leading edge technology); these projects require a risk mitigation plan to
identify areas of concern and consider possible alternatives

n The EITIRB should develop a balanced portfolio; not all investments should be risky

n The EITIRB should consider the risk of not investing in a project
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The EITIRB Should Determine the Ratio of Investments Classified as
Program, Infrastructure, Administrative, or Research and Development EvaluateEvaluateControlControl

SelectSelect

Criteria

n Investments can be classified in various categories that might include:

• Program:  Investments that directly support the Department’s mission (e.g. Rural Development’s DLOS
project)

• Infrastructure:  Those investments that affect the IT backbone of the Department (e.g., WAN/LAN,
telecommunications, hardware, software)

• Administrative:  Investments that support the Department’s administrative functions (e.g. personnel
systems, financial systems)

• Research and Development:  Forward thinking projects that pursue technological innovation for the
organization

n The EITIRB should consider investment type (e.g., administrative, program) when developing a balanced
portfolio

• The majority of investments will typically be program or mission-based designed to carry out the
Department’s mission

• IT investments in each category, however, will be needed to support program investments
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One of the EITIRB’s Most Important Roles is to Identify, Review, and
Recommend IT Investments With Respect to the Core Mission of USDA and
the Impact Each Investment and the Portfolio as a Whole Will Have on the
Organization EvaluateEvaluateControlControl

SelectSelect

Criteria

n Use broad understanding of the environment and the institutional considerations surrounding an investment;
Board seeks to identify which investments will provide the “biggest bang for the buck”

n Consider public and congressional interest when making IT investment decisions

n Determine which investments are of considerable interest to the Department, Administrator, and Congress and
reflect the strategic goals set forth by senior USDA staff

n Consider carefully ramifications of not investing in an initiative

n Evaluate mandated investments in terms of the overall pool of investments—must the investment be made now
or can it be addressed in the future

n Consider whether the investment meets minimum legal requirements or goes beyond the legal mandate leading
to unnecessary costs


